

**AGENDA**  
**Mobridge City Council**  
**Special Meeting**  
**Wednesday October 30, 2024 5:30 P.M.**  
**Mobridge City Hall**

1. Call to Order & Roll Call
2. Pledge of Allegiance
3. Approve change order no. 1 for the water plant project.
4. Adjournment



**REPORT FOR PUBLIC WORKS DEPARTMENT**  
**City of Mobridge**  
**Special Council Meeting | 10.30.2024**

- 1.1 Water Treatment Plant Rehabilitation (2 Contracts Awarded)**
  - 1.1.1 Contract 1: Water Treatment Plant General Construction (Sentry)**
    - 1.1.1.1** The preconstruction meeting was on October 8th.
    - 1.1.1.2** Schedule: Start outside piping the first week in November.
    - 1.1.1.3** Change Orders
      - 1.1.1.3.1** Change Order 1: Replacement of the 8" water main that comes out of the northeast corner of the treatment plant. Includes connection inside of the water treatment plant, 40' of 8" water main, new gate valve, and connection to existing water main. (Page 2-4)
    - 1.1.1.4** No Contractor Payments.
    - 1.1.1.5** No Payments to Engineer
  - 1.1.2 Contract 2: Water Treatment Plant Electrical Construction (Muth Electric)**
    - 1.1.2.1** Will be based off Contract 1 contractor's schedule.
    - 1.1.2.2** No Contractor Payments.

**Jerod Klabunde, PE**

Direct 701.751.8380 | Cell 701.566.4289

**Michael Gorder, PE**

Direct 701.751.8377 | Cell 651.328.3354

**CHANGE ORDER NO.: 1**

Owner: City of Mobridge  
Engineer: Moore Engineering, Inc.  
Contractor: Sentry  
Project: Water Treatment Plant Rehabilitation  
Contract Name: Contract No. 1: Water Treatment Plant General Construction  
Date Issued: 10/30/2024  
Owner's Project No.:  
Engineer's Project No.: 22024  
Contractor's Project No.:  
Effective Date of Change Order: 10/30/2024

The Contract is modified as follows upon execution of this Change Order:

Description: Replacement of the 8" water main that comes out of the northeast corner of the treatment plant. Includes connection inside of the water treatment plant, 40' of 8" water main, new gate valve, and connection to existing water main.

Attachments: Exhibit A, C-405

Change in Contract Price	Change in Contract Times
Original Contract Price:  \$ 2,689,900.00	Original Contract Times: Substantial Completion: September 27, 2025 Ready for Final Payment: November 15, 2025
Increase from previously approved Change Orders No. 0 to No. 0  \$ 0.00	Increase from previously approved Change Orders No. 0 to No. 0 Substantial Completion: None Ready for Final Payment: None
Contract Price prior to this Change Order:  \$ 2,689,900.00	Contract Times prior to this Change Order: Substantial Completion: September 27, 2025 Ready for Final Payment: November 15, 2025
Increase this Change Order:  \$ 30,299.79	Increase this Change Order: Substantial Completion: None Ready for Final Payment: None
Contract Price incorporating this Change Order:  \$ 2,720,199.79	Contract Times with all approved Change Orders: Substantial Completion: September 27, 2025 Ready for Final Payment: November 15, 2025

Recommended by Engineer (If required)

By: \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_

Authorized by Owner

By: \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_

Accepted by Contractor

By: \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_

Approved by Funding Agency (if applicable)

By: \_\_\_\_\_

Title: \_\_\_\_\_


Date: \_\_\_\_\_

EJCDC® C-941, Change Order.

Copyright © 2018 National Society of Professional Engineers, American Council of Engineering Companies  
and American Society of Civil Engineers. All rights reserved.  
Page 1 of 1

EXHIBIT A  
CHANGE ORDER NO.: 1

<u>Item No. &amp; Description</u>		<u>Unit</u>	<u>Quantity</u>	<u>Bid Unit Price</u>	<u>Decrease in Contract Price</u>	<u>Increase in Contract Price</u>
<b><u>CHANGE ORDER ITEMS</u></b>						
C01.1	Replacement of 8" water main	L SUM	1.00	\$ 30,299.79		\$ 30,299.79
					<hr/>	
					+ \$	- \$ 30,299.79
NET CHANGE IN CONTRACT PRICE						\$30,299.79



WATER LOOP - STA: 14+50 - 19+00	
1710	
1705	
1700	
1695	EXISTING GROUND • ALIGNMENT
1690	
1685	10" WATER MAIN
1680	
1675	
1670	
1665	

